PDS Engineering Node Master Schedule
WBS Activity Name Staff SDtZtr(te Flglalig Cor(;f)plete o o
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
1 1| Systems Engineering
2 1.1| Standards
3 1.1.1 Approve JPEG 2000 as archive ER 12/31/05 100.0% \ 4
1.1.1.1 Informative presentation to Tech 8/31/05 100.0% v
4 Session
1.1.1.2 SCR and StdRef update ER 9/12/05 100.0% v
5 distributed to SCR WG for review
6 1.1.1.3 Present full draft of SCR to Tech |ER 9/28/05 100.0% Y
7 1.1.1.4 Informative presentation to MC  |ER 10/5/05 100.0% v
8 1.1.1.5 Tech Group vote on draft - 10/26/05 100.0% v
Standards telecon
9 1.1.1.6 Full SCR distributed to MC for 11/7/05 100.0% v
their review
10 1.1.1.7 MC vote on SCR 11/15/05 100.0% \ 4
1.1.1.8 Complete implementation into 12/31/05 100.0%
11 PSDD and StdRef \ 4
12 1.1.2 Standards Cleanup
1.1.21 Get DN input for scheduling and |ER 10/21/05 100.0% A 4
13 priorities
1.1.2.2 Organize DN input into ER 11/15/05 100.0% v
14 PDS3/PDS4 and Present to MC
1.1.2.3 Configure Standards ER 3/10/06 95.0%
15 Development website v
16 1.1.2.4 Implement Standards ER 5/26/06 90.0% v
Development Interface
17 1.1.3 Directory Naming Conventions ER 8/11/05 100.0% v
18 1.1.4 Release Standards Reference V3.7|ER 2/13/06 100.0% v
19 1.1.5 Spectral Cube SCR ER 1/2/06 100.0% Y
20 1.1.6 2005 Q4 Standards Updates - ER 1/2/06 100.0% v
21 1.1.7 2006 Q1 Standards Updates - ER 3/31/06 100.0% v
22 1.1.8 Clean-up PDS3 Standards ER 6/30/06 75.0% v
23 1.1.9 Agency Id SCR - Replan 5/19/06 100.0% v
(withdrawn)
24 1.1.10 Address Validation Tool/DD Issues |ER, JSH, RJ | 8/30/06 50.0% v
25 1.1.11 Setup Data Integrity Working Group|DC, ER 9/22/06 0.0% v
26 1.2|  Architecture
27 1.2.1 PDS Systems Architecture
28 1.2.1.1 Write Initial Draft JSH/DC 12/1/05 100.0% v
29 1.2.1.2 Write PDS-D Interface Section JSH/DC 6/1/06 50.0% v
30 1.21.3 Final Edit and Release JSH/DC 10/2/06 0.0% \
31 1.2.1.4 Document PDS Model JSH 9/22/06 75.0% \ 4
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
8/14/06
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PDS Engineering Node Master Schedule
- 2005 2006
. Start Finish %
WBS Activity Name Staff Date Date | Complete
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
1.2.2 Document Process for Data Node
32 Configuration (THEMIS, HiRISE)
33 1.2.2.1 Release Draft for review by PM  |RJ 8/1/05 100.0%| ¢
34 1222 Release Document for MC review 11/3/05 100.0% \ 4
35 1.2.2.3 Update and Re-release RJ 12/1/05 100.0% v
36 1.2.2.4 Final Edit and Release RJ, DS 2/24/06 100.0% v
1.2.3 Plan and Document FY05 System |RJ 9/1/05 100.0% v
37 Release
38 1.3| System Functions
39 1.3.1 Mirror Site Requirements JSH 10/26/05 100.0% v
40 1.3.2 PhoneBook Update Requirements |JSH 11/11/05 100.0% v
41 1.3.3 Data Set Update Requirements JSH 11/30/05 90.0% v
1.3.4 Data Engineering Process - RJ 7/3/06 100.0%
42 Document - Replan \4
1.3.5 Develop PDS Catalog/DN data JSH 3/31/06 100.0% v
43 holdings reconciliation application
1.3.6 Update Reconcilation application to | JSH 9/1/06 50.0%
44 reconcile PSDD v
1.3.7 Develop primary and backup node |JSH 4/28/06 100.0%
45 repository identification, \ 4
reconcilation, and catalog update
1.3.8 Level1, Level2, and Level 3 DC 3/31/06 100.0% v
46 Requirements development
1.3.9 Document and Review Data RJ 5/22/06 70.0% v
47 Engineering Process
48 1.3.10 Write Validation Tool Test Plan RJ, EL 6/5/06 100.0% \ 4
49 1.3.11 Write Validation Test Report RJ 9/1/06 50.0% v
50 1.4|  Advanced Technology
51 141 Interoperability
52 1.4.1.1 PSA/PDS Interoperability
1.4.1.1.1 Release Version 1.0 of White JSH, PO, JZ | 7/15/05 100.0% v
53 Paper
1.4.1.1.2 Planetary Data Access Protocol JSH, DC, PSA 2/24/06 100.0% v
>4 - Tech Paper
55 14113 Implement MEX/GRS Prototype | Dvip 7/28/06 75.0% v
1.4.1.1.4 Develop International Planetary |JSH, DC, PSA 8/1/06 75.0%
56 Data Alliance (IPDA) concept v
1.41.1.5 Hold "International 5/24/06 100.0% v
57 Cooperation" kickoff meeting.
1.4.1.1.6 Participate on MC Core JSH 9/22/06 0.0% v
58 Compatibility Standards WG
Third Quarter | Fourth Quarter | First Quarter |Second Quarter] Third Quarter

8/14/06 Page 2 of 12



PDS Engineering Node Master Schedule
L 2005 2006
- Start Finish %
WBS Activity Name Staff Date Date | Complete
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
1.4.1.2 Plan integration of SBN into 11/7/05 100.0% v
59 PDS-D Architecture
60 1413 Plan integration of PPI into EL, SH, JSH | 3/24/06 100.0% A 4
61 1.4.2 Technology Investigations
2 1.4.2.1 Data Movement - Point-to-Point

6 movement of large data volumes

1.4.2.1.1 Deploy GridFTP, etc and CM, SK 8/8/05 100.0% v
63 compare LAN transfer speeds

1.4.2.1.2 Deploy GridFTP, etc and CM, SK, CI 8/22/05 100.0% v
64 compare WAN tranfer speeds
65 1.4.21.3 Technology Comparison Matrix |CM,RJ 12/16/05 100.0% v

1.4.2.1.4 Write and Publish White Paper |RJ,CM 5/10/06 100.0% v
66 at Mass Storage Conference

1.4.21.5 Form storage media working SE 3/31/06 100.0%

rou
67 group v
1.4.2.2 General Search

68

1.4.2.2.1 Develop PDS Data Set JSH 3/9/05 100.0%
69 Ontology

14222 Standardize on language and |JSH 6/6/05 100.0%
70 metadata structure

14223 Prototype Facet-based Data JSH 7/5/05 100.0% |y
71 Set Search
72 14224 Prototype Text-base Data Set |PR 7/5/05 100.0% |y

1.4.2.2.5 Write White Paper and prepare RJ, JSH, PR |12/15/05 100.0% v
73 :

Technology Comparison

1.4.2.2.6 Gather requirements for DS RJ, PR, SH |12/30/05 100.0%
74 Search

1.4.2.2.7 Present Google-like Search RJ, DC 2/15/06 100.0% v
75 prototype and paper to MC

1.4.2.2.8 Support and monitor PR, JSH, SH | 10/2/06 75.0% Y
76 deployment of Google-like
77 1423 Physical Media Working Group DC,RJ 4/28/06 100.0% \ 4
78 1.4.2.3.1 Node Survey - Present to MC RJ, DC 5/29/06 100.0% v

1.4.2.3.2 Develop matrix of data RJ 9/22/06 0.0%
79 movement/delivery vV

recommendations
80 14.2.4 Develop PDS Portal DC, EL, JSH | 9/22/06 0.0% v
81 1.4.25 Plan for Technical Session DC, JSH 9/22/06 0.0% \ 4
82 2| Development
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
8/14/06
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PDS Engineering Node Master Schedule
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
83 21| Tools
84 211 Legacy Tools
85 2.1.1.1 Release 4.4
86 2.1.1.11 Track and analyze issues DS, MC 10/4/04 | 6/30/05 100.0% P
87 2.1.1.1.2 Implement changes DS, MC 10/4/04 | 6/30/05 100.0% p
88 21.1.1.3 Unit Test MC 7/5/05 | 7/8/05 100.0% &
89 21114 Prepare installation bundles EM, MC, SH | 7/11/05 | 9/2/05 100.0% | co—5
90 2.1.1.1.5 Test installation bundles MC, SH 8/8/05 | 10/7/05 100.0% O a— 4
21.1.1.6 Update and ingest catalog MC, JH 10/10/05(10/14/05|  100.0% ®
91 descriptions
92 21117 Deliver to Operations MC 10/14/05 100.0% v
93 2.1.1.2 Release 4.5
94 2.1.1.21 Track and analyze issues DS, MC 9/6/05 | 3/10/06 | 100.0% #
o5 [ 21122 Implement changes DS, MC 9/6/05 | 3/10/06 | 100.0% —————
926 21.1.2.3 Unit Test MC 3/13/06 | 3/17/06 | 100.0% <«
2.11.2.4 Prepare and test installation MC 3/20/06 | 3/23/06 | 100.0% @
97 bundles
98 2.1.1.2.5 Deliver to Operations MC 3/23/06 100.0% \ 4
99 2113 Release 4.6
100 2.1.1.3.1 Track and analyze issues MC, DS 3/27/06 | 9/15/06 80.0% W
101 2.1.1.3.2 Implement changes MC, DS 3/27/06 | 9/15/06 80.0% M
102 2.1.1.3.3 Unit Test MC 9/18/06 | 9/22/06 0.0% el
2.1.1.34 Prepare and test installation MC 9/25/06 | 9/29/06 0.0% &
103 bundles
104 2.1.1.3.5 Deliver to Operations MC 9/29/06 0.0% ‘
105 212 Next Generation Tools
106 21.21 Label and Product Validation
107 2.1.21.1 Prepare Tools Survey Summary | SH 7/11/05 | 7/15/05 100.0%| o
and strawman development
108 || 21212 Present survey and plan to MC |SH 7/18/05 100.0%| V¥
109 2.1.2.1.3 Prepare Requirements SH, RJ, JSH | 7/25/05 {11/10/05] 100.0%
110 21214 Present plan to MC (Approved) |DC 10/5/05 100.0% ;
21215 Prepare Requirements SH 11/14/05| 1/6/06 100.0% (O a—
111 (secgnd draft of the
requirements based on
comments)
112 2.1.2.1.6 Review by Node Tech Staff Nodes 1/9/06 |2/22/06 | 100.0% o
113 2.1.21.7 Requirements Review SH 2/23/06 100.0% v
2.1.2.1.8 Prepare Requirements (third SH 2/24/06 | 3/31/06 100.0%
114 drafrz basedqon RFAs) ( —
115 [| 21219 Present Tools Report to MC SH 3/2/06 100.0% \ 4
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
8/14/06
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3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter

116 (| 2:1-2.1.10 Design PR, MC, SH | 3/6/06 |7/28/06 80.0% ==
117 [ 2-1.2.1.11 Implement PR, MC 3/20/06 | 8/4/06 75.0% emm——————
118 2.1.2.1.12 Preliminary Design Review SH, PR 6/1/06 100.0% \ 4
119 21.2.1.13 External Code Walk-through PR, SH, SK | 6/21/06 | 6/22/06 100.0% @
120 21.21.14 Pre Alpha/Beta Test Telecon SH, EL 7/13/06 100.0% v
121 2.1.2.1.15 Alpha Test Nodes 8/1/06 | 8/18/06 80.0% W
122 2.1.2.1.16 Alpha Test Status Telecon SH, EL 8/21/06 0.0% 'v
123 2.1.21.17 Beta Test Nodes 8/28/06 | 9/15/06 0.0% >
124 2.1.2.1.18 Beta Test Status Telecon SH, EL 9/18/06 0.0% \ 4
125 || 2-1.2.1.19 Prepare Release PR, SH 9/18/06 | 9/29/06 0.0% <X
126 || 2-1-2.1.20 Deliver to Operations SH 10/2/06 0.0% A
127 21.22 Label Design and Generation
128 21.2.21 Gather Information SH 11/7/05 {11/25/05| 100.0% =
129 || 21222 Prepare for Tech Session SH 9/4/06 | 9/15/06 0.0% x>
130 2.2| Infrastructure
131 2.21 PDS-NSSDC Interface
132 2211 Preliminary Assessment J. Wilf 9/29/04 100.0%
133 221.2 NSSDC delivers MPGA software |NSSDC 8/8/05 100.0% v
134 2.2.1.3 Install/Test software at JPL NSSDC, MC | 8/8/05 | 8/26/05| 100.0% o=
135 2214 Prepare initial test plan SH 9/26/05 |10/14/05| 100.0% o=
136 2.2.1.5 Coordinate test plan with NSSDC |SH 10/17/05/10/21/05| 100.0% <
137 2216 Test Phase | MC, NSSDC |10/24/05| 11/8/05 100.0% Py
138 2217 Test Phase Il MC, NSSDC |11/21/05| 12/2/05 100.0% fozed
139 2218 Test Phase Il MC, NSSDC [12/12/05| 1/6/06 100.0% ’
140 2.2.1.9 Document test results MC, SH 10/24/05| 1/6/06 100.0% P —
141 2.2.1.10 Present report to MC SH 3/2/06 100.0% \ 4

2.2.1.1 Receive/Test software at JPL MC 3/20/06 | 5/2/06 100.0%
142 (supporting > 2GB) —

2.2.1.12 Receive/Test software at JPL MC 10/2/06 |10/27/06 0.0% 4
143 (production ready)
144 2.2.1.13 Faclitate Node/NSSDC transfer EN, Nodes |10/30/06|11/24/06 0.0%
145 2.2.1.14 Document Interface and Process |SH 11/6/06 | 12/8/06 0.0%
146 2.2.1.15 Deliver to Nodes SH 12/11/06 0.0%
147 222 PDS-D Upgrade
148 2.2.21 Design and develop SK 5/30/05 | 6/14/05 100.0%
149 2.2.2.2 Test and capture metrics SK 6/15/05 | 6/24/05 100.0%
150 2223 Present to PDS EN developers  |SK 7/11/05 100.0%| VW
151 2.2.2.4 Present to Node Tech Staff SK 9/7/05 100.0% v
152 2225 Test in PDS environment SK, JW 8/22/05 | 10/7/05 | 100.0% =

Third Quarter | Fourth Quarter | First Quarter |Second Quarter| Third Quarter
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- 2005 2006
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WBS Activity Name Staff Date | Date |Complete
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
153 2226 Test in load-balanced Jw, AL 11/14/05[11/18/05] 100.0% @
1 2227 Prepare release and installation | SH, JW 11/7/05 | 12/9/05 100.0% Pru—
>4 documentation
155 22238 Deliver to EN Operations JW, AL 12/16/05 100.0% \ 4
156 2.2.2.9 Upgrade existing Product Servers
157 || 22291 Geosciences SK 2/21/06 100.0% v
158 || 22292 NAIF SK 3/2/06 100.0% v
22293 Rings SK 3/28/06 100.0%

159 g
160 || 22294 Atmospheres SK 7/21/06 100.0% \4
161 || 22295 Imaging (JPL, USGS, ASU)
162 223 Ingestion Interface (pdsproto)
163 2.2.3.1 Port from Windows to Linux JC, JH 6/13/05 | 7/29/05 |  100.0% |mmpy
164 2.2.3.2 Test and resolve issues JC, JH 8/1/05 |10/28/05| 100.0%| — Com———
165 2.2.3.3 Decommission Windows platform |AL 10/17/05|10/21/05|  100.0% 4

2.2.34 Evaluate functionality and link JH, VH 10/24/05|10/28/05] 100.0% 4
166 consistency
167 2235 Deliver to Operations JC, SH 10/28/05 100.0% \4

224 Integrate PDS-D Architecture into

168 all Nodes

2241 Prepare default Profile Server JW, SL 9/26/05 [10/14/05| 100.0% O=>
169 documentation
170 2242 Small Bodies
171 22421 Develop Profile Server Handler |SK 11/28/05| 12/9/05 | 100.0% P
172 || 224.22 Install and Test Profile Server | EN, SBN 1/2/06 | 2/10/06 0.0% —
173 || 22423 Install and Test Product Server 4/10/06 | 5/5/06 | 100.0% e
174 2.2.4.3 PPI
175 || 224.31 Install Product Server SK, PPI 3/6/06 | 3/10/06 | 100.0% ®»
176 2.2.4.32 Develop Handler SK 4/17/06 | 4/21/06 0.0% Y
177 || 22433 Configure PDS Explorer JW 4/24/06 | 4/28/06 0.0% <
178 2.2.5 ADS related Data Set Loading
179 2251 Identify and Document Process |JW, JC 12/19/05| 2/17/06 | 100.0% /=
180 2252 Modify Jerry's Tool to support the |JC 1/16/06 | 2/10/06 100.0% —

process
181 2253 Load PSI related data sets Jw 2/13/06 | 3/17/06 | 100.0% G
182 2.2.54 Deliver to Operations Jw 4/21/06 0.0% v
183 226 Cassini Archive Tracking System
184 2.2.6.1 Install instance at EN MC, ES, AT 4/3/06 | 4/19/06 100.0% b
185 2.2.6.2 Configure and Test MC 4/20/06 | 5/5/06 | 100.0% o=
186 2.2.6.3 Node Specific Test Geo 5/8/06 | 7/14/06 0.0% —
187 227 Profile Servers
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
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WBS Activity Name Staff SDt:tr; Fg]a'i: Corzoplete 200 e
3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter
2271 Develop handlers for Node, 5/8/06 | 7/7/06 | 100.0%

188 Person and Volume
189 2272 Test 6/26/06 | 7/25/06 100.0% —
190 2273 Prepare instance for Pheonix 8/21/06 | 12/1/06 0.0% Com—
191 2274 Deliver to Operations 12/1/06 0.0%
192 2.3/ User/Web Interfaces
193 2.31 Administrative Interfaces
194 2.3.11 Resource Manager
195 2.3.1.1.1 Port from CF to Java JC 5/30/05 | 6/10/05 | 100.0%
196 2.3.1.1.2 Test and resolve issues VH, JC 6/13/05 | 7/8/05 100.0% =

2.3.1.1.3 Generate Resource Id formation | JSSH 7/18/05 | 7/25/05 | 100.0%| <
197 rule
198 23114 Prepare for Deployment JC, JW 9/26/05 [10/28/05| 100.0% 4
199 || 23115 Deliver to Operations Jw 10/31/05 100.0% v
200 || 23116 Rework based on test report Jc 11/23/05| 12/9/05 |  100.0% -
201 2.31.1.7 Deliver to Operations JC 12/16/05 100.0% \ 4
202 2.3.1.2 Data Set Status
203 2.3.1.2.1 Modifications to original code | JW 8/22/05 | 8/26/05 | 100.0% ®

based on internal input
204 || 23122 Test and resolve issues JW, JH 8/29/05 | 9/16/05 |  100.0% -
205 || 23123 Deliver to Operations Jw 9/19/05 100.0% v
206 2.3.2 Search Interfaces
207 2.3.21 Basic Browser
208 2.3.2.11 Data release support driven by |[JW 10/3/05 | 9/29/06 87.0% R ==
DN schedules

209 2.3.2.2 "Google-like" Search
210 || 23221 Identify Search Engine PR 10/3/05 |10/21/05]  100.0% =
211 23222 Integrate Catalog Dump PR 10/24/05| 12/2/05 | 100.0% =
212 || 23223 Tailor Interface for PDS PR 12/5/05 | 1/13/06 |  100.0% S—
213 || 23.2.24 Search Paper (Draft) PR 1/3/06 | 3/10/06 |  100.0% —
214 || 23225 Test and Gather Metrics PR 2/1/06 | 2/14/06 | 100.0% =
215 || 23226 Prototype Demonstration DC 3/2/06 100.0% v
216 2.3.2.2.7 Plan for Production PR 8/21/06 | 9/1/06 0.0% x>
217 2.3.2.3 Data Set Search

2.3.2.3.1 Develop web pages for Node, |JW 5/8/06 | 7/7/06 | 100.0%
218 Person and Volume
219 2.3.2.32 Test JW 6/26/06 | 7/14/06 100.0%
220 || 23233 Deliver to Operations Jw 7/14/06 0.0% v
221 2.3.24 Modify PDS Explorer to support

primary and backup servers
Third Quarter | Fourth Quarter | First Quarter |Second Quarter| Third Quarter
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222 || 23.241 Develop JW 4/3/06 | 5/5/06 | 100.0% =
223 2.3.2.4.2 Test JW 6/26/06 | 6/30/06 0.0% N
224 2.3.2.43 Deliver to Operations JW 6/30/06 0.0% Y
225 3| Operations
226 3.1 Releases
227 3.1.1 Catalog Builds
228 3.1.1.1 1R59 (MER#6,CAS#2,0DY13) JH 10/24/05| 11/8/05 |  100.0% o=
229 3.1.1.2 1R60 (MER#7,CAS#3,0DY14) JH 2/6/06 | 3/17/06 | 100.0% =
230 3.1.1.3 1R62 (MER#8,CAS#4,0DY15) JH 4/25/06 | 5/5/06 100.0% fo:3
231 3.1.1.4 1R63 (MER#9,CAS#5,0DY16) JH 7/24/06 | 7/31/06 | 100.0% «
232 3.1.1.5 1R64 (MER#10,CAS#6,0DY17) |JH 10/24/06|10/31/06 0.0%
233 3.1.1.6 1R65 (MER#11,CAS#7,0DY18) |JH 1/24/07 | 1/31/07 0.0%
234 3.1.2 Data Release (Under Development)
235 3.1.2.1 MER1/MER2
236 3.1.2.11 Release 6 BS, VH, JH |10/14/05{10/31/05| 100.0% >
237 3.1.2.1.2 Release 7 BS, VH, JH | 1/20/06 | 2/6/06 100.0% =
238 3.1.2.1.3 Release 8 BS, JH 4/4/06 | 4/28/06 | 100.0% =
239 3.1.2.14 Release 9 BS, JH 7/7/06 | 7/27/06 | 100.0% =
240 3.1.2.1.5 Release 10 BS, JH 10/16/06|10/27/06 0.0%
241 3.1.2.1.6 Release 11 BS, JH 1/15/07 | 1/26/07 0.0%
242 3.1.2.1.7 Release 12 BS, JH 4/16/07 | 4/27/07 0.0%
243 3.1.2.2 CAS
244 3.1.2.21 Release 2 SA, JH 9/22/05 | 1/31/06 | 100.0% —
245 3.1.2.2.2 Release 3 SA, JH 1/2/06 |3/31/06 | 100.0% —
246 3.1.2.2.3 Release 4 SA, JH 4/3/06 | 6/14/06 | 100.0%  —
247 3.1.2.24 Release 5 SA 7/5/06 | 8/11/06 | 100.0% C—0
248 3.1.2.25 Release 6 SA 10/2/06 |10/23/06 0.0%
249 3.1.2.3 (0]5)'%
250 3.1.2.31 Delivery 13 BS, VH, JH |9/21/05|9/27/05| 100.0% <&
251 3.1.2.3.2 Delivery 14 BS, VH, JH [12/14/05| 1/6/06 100.0% O
252 3.1.2.3.3 Delivery 15 BS, JH 4/3/06 | 4/14/06 | 100.0% >
253 3.1.2.3.4 Delivery 16 BS, JH 7/5/06 | 7/20/06 | 100.0% o=
254 3.1.2.3.5 Delivery 17 BS, JH 10/2/06 |10/13/06 0.0%
255 3.1.2.3.6 Delivery 18 BS, JH 1/2/07 | 1/12/07 0.0%
256 3.1.2.3.7 Delivery 19 BS, JH 4/2/07 | 4/13/07 0.0%
257 3.1.3 Tools Release
258 3.1.3.1 Tools 4.4 Release JH 10/3/05 [10/14/05] 100.0% nd
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
8/14/06
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259 3132 Tools 4.5 Release JH 3/20/06 | 3/24/06 | 100.0% 3
260 314 System Release
261 3.1.41 PDS-D Upgrade Resource SH, JH 1/12/06 | 100.0% *
Management
262 3.15 Web Interface Releases
263 3.1.5.1 D03.3.1 (Sub. Mgr) VH, EL, JH [8/29/05 | 9/2/05 | 100.0%
264 3152 D03.3.2 (EN Web Page #1) VH, EL 9/19/05 | 9/23/05 | 100.0% ®©
265 3.1.5.3 D03.3.3 (bug fixes) VH, EL, LH 12/9/05 | 100.0% 4
266 3154 EN Web Page Release #2 EL,LH 4/28/06 | 100.0% |
267 3.1.55 D03.4.1 JH, EL 9/29/06 | 50.0% |
268 3.2] Data Engineering
269 3.2.1 SCRs for MER fixes to LVTOOL BS 9/19/05 [10/17/05| 100.0% [
270 3.2.2 On-going gatalog and data ingest
for all missions
271 3.2.3 Resolve MEX catalog files issues BS 9/19/05 | 6/30/06 | 100.0% _—
272 3.24 MEX catalog files ingestion BS 9/1/06 |10/12/06 0.0% <
273 3.25 Keyword back-log SA, BS 10/3/05 | 6/30/06 | 100.0% e —
274 3.2.6 Restore NEAR archive SA 1/17/06 | 3/17/06 | 100.0% —
275 327 MRO E2E Test #2 BS, EL, AL [11/28/05| 7/31/06 | 100.0% S ———
276 3.2.8|  MRO EZ2E Test #3 BS, EL. JH |10/16/06]10/27/06 0.0%
277 3.29] MRO EZ2E Test #4 BS, EL, JH | 2/1/07 | 2/19/07 0.0%
278 3.2.10 MER catalog and keyword clean-up | BS 9/19/05 | 9/1/06 82.0% —>
279 3.2.11 DAP Support EL, JH 3/6/06 | 4/7/06 | 100.0% L
280 3.2.12 Catalog Cleanup EL, SA, BS | 3/6/06 5.0% ®
281 3.2.13 GEO review support
282 3.2.13.1 SHARAD peer review 6/1/06 | 6/30/06 | 100.0% q
283 3.2.13.2 Spectral library peer review 6/1/06 | 8/31/06 | 100.0% L ——
284 3.2.14 SBN review support 4/3/06 | 5/31/06 | 100.0% =
285 3.2.15 Review SIS
286 3.2.15.1 MESSENGER SA 4/3/06 |7/28/06 76.2% ]—
287 3.2.15.2 PHX BS 4/3/06 | 9/29/06 50.0%
288 3.2.16 Review archive plan & design
289 3.2.16.1 MESSENGER 4/3/06 | 6/30/06 | 100.0% e
290 3.3| Web Development
291 3.3.1 Develop EN home page VH. Leads 8/1/05 | 9/12/05 | 100.0% =
292 3.3.2 Develop Release D03.3.1 (Sub. VH 8/1/05 | 8/19/05 | 100.0% o
293 3.3.3 Validate system hyperlinks VH 8/22/05 | 10/7/05 | 100.0% L
Third Quarter | Fourth Quarter | First Quarter |Second Quarter| Third Quarter
8/14/06
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3rd Quarter 4th Quarter 1st Quarter 2nd Quarter 3rd Quarter

294 3.34 Correct resource links VH, JH 10/12/05/10/19/05| 100.0% .
295 3.35 Review web security 10/10/05/10/21/05|  100.0% &>
296 3.3.6 Develop Release D03.3.3

3.3.6.1 #243 Delete Phone book detail VH 10/24/05|10/28/05| 100.0% @
297 'Update?" link

3.3.6.2 #239 Delete Data Provider VH 10/24/05|10/28/05] 100.0% @
298 Utilities from Home Pages
299 3.3.6.3 #6 Release Object Screen JH 10/24/05(11/14/05|  100.0% -

3.3.6.4 #248 Add "What's New" and VH 11/28/05|12/13/05| 100.0%
300 " " . o=

Alert" sections

301 3.3.6.5 #249 Remove links to pdsstartree | VH 12/13/05/12/14/05| 100.0% L J
302 3.3.7 EN Web Page Release #2
303 3.3.7.1 #7 Add Catalog Search from VH 10/24/05|11/22/05|  100.0% Aand

3.3.7.2 #239 A‘dd Data Provider Utilities | JH 12/1/05 | 5/31/06 | 100.0%

304 from Home Page

305 3.3.7.3 #250 Changes for EN Login page|JH 12/22/05| 5/31/06 | 100.0% ———

306 3.3.74 Implement edits from EN Leads |VH 11/4/05 | 12/8/05 | 100.0% om—
307 3.3.8 EN page update (on-going)
308 3.3.9 508 Compliance
309 3.3.10 Develop Release D03.4.1
3.3.10.1 #71 Display DD version on the JH 2/21/06 | 4/14/06 100.0% [ —
310 PDS Data Dictionary Lookup
page
3.3.10.2 #76 Add wildcard capability to all |JH 8/1/06 | 9/29/06 0.0% Com—
311 search fields
3.3.10.3 #81 Change bookmark header JH 6/7/06 | 6/30/06 100.0% o
312 (<title> tags) to identify specfic
pages
3.3.10.4 #202 Add link to previous JH 2/21/06 | 4/14/06 100.0% =
313 versions of PDSDD from
Dictionary Lookup Page
3.3.10.5 #215 Data dictionary lookup JH 9/1/06 | 9/29/06 0.0% O]
314 window devoid of controls
3.3.10.6 #228 Add print function to Data |JH 9/1/06 | 9/29/06 0.0% 4
315 Dictionary Lookup Tool
3.3.10.7 #205 Add details on differences Ho, Rye 10/24/05| 12/5/05 100.0% o
316 between versions of pdsdd
317 || 33108 #242 Search box fix JH, AL 6/5/06 |7/21/06 |  85.0% —
318 34| DataBase
3.4.1 Fix SCR #276 Add Standard JH 7/17/06 | 7/28/06 100.0% Py
319 Values Set
320 3.5| Infrastructure
Third Quarter |Fourth Quarter | First Quarter |Second Quarter; Third Quarter
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PDS Engineering Node Master Schedule
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321 3.5.1 Present system enhancement plan
322 3.5.1.1 Data volume transfer plan AL 8/22/05 | 9/9/05 100.0% =
323 3.5.1.2 Load balancing & eventhander AL 8/22/05 | 9/9/05 100.0% >
324 3.5.1.3
325 3.5.1.4 Server data consolidation AL, FL 10/3/05 |10/14/05| 100.0% P
326 3.5.1.5 Install PatchLink agents AL, FL 10/3/05 |11/11/05| 100.0% | —
327 352 Starbeam rollout
328 3.5.2.1 System config and data transfer AL 10/3/05 |10/14/05| 100.0% joxed
329 3.5.2.2 Verification JH, VH 10/17/05|11/25/05| 100.0% =
3.5.2.3 Nagios monitoring and event AL 12/1/05 | 12/7/05 100.0% X
330 handling
331 3.5.24 Starlite upgrade AL 8/7/06 |10/13/06 91.0% Lo —
332 3.53 StarSyb rollout
333 3.5.3.1 System config and data transfer AL 11/7/05 |11/25/05| 100.0% =>
334 3.5.3.2 Verification JH 11/28/05| 12/9/05 | 100.0% L4
3.5.3.3 Nagios monitoring and event AL 12/12/05/12/23/05| 100.0% S
335 handling
336 3.5.34 Starbase rollout
337 3.5.3.4.1 System config and data transfer AL 10/3/05 |11/18/05| 100.0% =
338 3.5.3.4.2 Verification JW 10/17/05|11/14/05| 100.0% =
339 3.5.3.4.3 Nagio.s monitoring and event AL 1/9/06 | 1/27/06 100.0% p—
handling
340 354 Mirror Site
341 3.54.1 Design AL, EL 12/5/05 | 1/27/06 | 100.0% [ —
342 3.54.2 Implement AL 2/21/06 | 3/17/06 | 100.0% foa—
343 3.543 Local Test AL, EL 3/20/06 | 4/21/06 | 100.0% [ m—
344 3.5.4.4 Deliver to Host Site AL 5/1/06 | 5/5/06 | 100.0% ®
345 3.54.5 Remote Test SBN,AL,EL |6/12/06 | 7/3/06 100.0% =
346 3.5.4.6 Docunmentation AL, EL 3/1/06 | 5/5/06 100.0% =
347 3.5.5 Test bed AL 2/1/06 | 2/28/06 | 100.0% [
348 3.5.6 MySQL server migration AL 8/14/06 | 9/8/06 0.0% &
349 3.5.7 Servers Upgrade AL 10/2/06 | 1/31/07 0.0% 4
350 3.6 Service
351 3.6.1 Move medium to RPIF Ccs 8/22/05 | 9/23/05 | 100.0% o —
352 3.6.2 Correct Raid directory name Cs 8/15/05 | 8/31/05 100.0% =
353 3.6.3 Subscription notification list cleanup| CS 8/7/06 0.0% <
3.6.4 Raid group directory clean-up and |CS 1/2/06 | 11/3/06 59.2%
354 verify data set links —
Third Quarter | Fourth Quarter | First Quarter |Second Quarter] Third Quarter
8/14/06
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3.6.5 Inventory documentations and Cs 6/12/06 | 10/6/06 75.0%
355 send to Records
3.6.6 Inventory and send all copies to 12/5/05 | 1/31/06 | 100.0% PO —
356 NSSDC for RS
357 3.7\ Process
358 3.71 Change Request EL 9/26/05 [10/14/05| 100.0% s
359 3.7.2 Engineering Processes SH, EL 9/26/05 |12/30/05] 100.0% =
360 3.7.3 Issue Tracking plan EL 8/29/05 | 9/16/05 | 100.0% o=
361 3.7.31 Tool selection EL, VH, ER | 8/15/05 | 8/26/05 | 100.0% <«
362 3.7.4 Data Engineering Processes EL, RJ 3/1/06 | 9/29/06 57.5% .
Third Quarter | Fourth Quarter | First Quarter \Second Quarteﬁ Third Quarter
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